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Posted: 9/29/2017 11:30:04 AMQuestion: 19681: On Plan Sheet No. 5 Summary of Side Streets the table provides 
the milling & resurfacing limit in feet. On the typical side street milling and 
resurfacing limits illustration it shows the length down c/l of side street 
from the edge of travel lane. Is this length from the edge of the travel lane 
or the edge of the bike lane? In addition, what is the milling & resurfacing 
limit for the driveway at Station 36+58 LT side?

Status:The length is from the edge of travel lane which lines up with the lip of 
gutter. 

The length down any driveway or sidestreet not listed on Sheet No. 5 is 
zero feet.

Answer:

Posted:

ANSWER PUBLISHED

10/2/2017 8:37:50 AM

Posted: 10/18/2017 2:01:53 PMQuestion: 19869: Who is responsible for installing and removing the temporary bus 
stop signs?  Lynx or Contractor?

Status:Lynx is responsible for installing, removing or moving bus stop signs. Answer:

Posted:

ANSWER PUBLISHED

10/20/2017 10:25:26 AM

Posted: 10/18/2017 2:04:52 PMQuestion: 19870: Who is responsible for relocation of bus stop furniture and/or 
shelters?  Contractor or Lynx/Seminole County?

Status:The Contractor will be responsible for relocating bus stop furniture per 7-
11 Preservation of Existing Property.

Answer:

Posted:

ANSWER PUBLISHED

10/20/2017 10:26:14 AM

District Address:

District Phone:

District 5 Construction Office, located at 719 South Woodland Blvd, Deland, 
FL 32720

(386) 943-5350



Posted: 10/18/2017 4:51:15 PMQuestion: 19871: The lane configuration is being modified to accommodate a 7' 
buffered bike lane. Please clarify if Contractor is to mill and resurface 
following the existing longitudinal joints (12+12+16) since the Plans do 
not indicate a slope break (if any).  If Contractor is to place longitudinal 
joints in a new location, please specify since location of slope breaks are 
unknown.      

Status:The Contractor is to mill and resurface following the existing slopes. The 
existing slope breaks are to remain.

Answer:

Posted:

ANSWER PUBLISHED

10/20/2017 2:35:34 PM


